GOVERNMNET OF ANDHRA PRADESH
ABSTRACT

Water Resources Department – TGP- SSLC – Package No.17-Inletting 11 Nos of streams (which include 3 Nos sources already incorporated in original proposal) into Somasila Swarnamukhi Link Canal by constructing structures, widening of canal to accommodate carrying capacity varying from 22.640 Cumecs to 20.963 Cumecs from Km 89.200 to Km 100.425, formation of Balancing Reservoirs by combining Rajulapalem and Panguru MI Tanks in Chittoor District" for an amount of **Rs.8635.28 lakhs** for entrustment of the additional item of contingent work to the existing agency viz. M/s Progressive Constructions Ltd., Hyderabad – Orders - Issued.

WATER RESOURCES (Projects-II) DEPARTMENT

G.O.RT.No. 484 **Dated: 31-08-2017**

Read the following:

1) G.O.Ms.No.99, I & CAD (Major Irrigation) Department, dated:26.05.2006.
2) G.O.Ms.No.212, Water Resources(Projects-II) Department, dated:04.12.2015.
3) From the CE, NTRTGP, Lr.No.CE/NTRTGP/TPT/TS/T4/ SSLC/PKG.No.17/11 No. of sources, dated:29.01.2017.

-------XXXX--------

ORDER:-

In the reference 1st read above, the Government have accorded administrative sanction for an amount of Rs.399.00 Crores for construction of Somasila Swarnamukhi Link Canal with distributory system and conversion of three tanks as reservoirs to provide irrigation and drinking water facility in Nellore and Chittoor District. In reference 2nd read above, the Government permitted to the Chief Engineer, NTRTGP, Tirupati to entrust the work of detouring of canal to the existing agency as additional work based on SSR 2006-07 and with a tender discount of (-) 7.11 % for an amount of Rs.3049.55 lakhs in orders to complete the project for release of water into Somasila Swarnamukhi Link Canal.

2) In reference 3rd read above, the Chief Engineer, NTRTGP, Tirupati has submitted the estimate for the work of "TGP-SSLC-Package.No.17 for Inletting 11 Nos of streams (which include 3 Nos sources already incorporated in original proposal) into Somasila Swarnamukhi Link Canal by constructing structures, widening of canal to accommodate carrying capacity varying from 22.640 Cumecs to 20.963 Cumecs from Km 89.200 to Km 100.425, formation of Balancing Reservoirs by combining Rajulapalem and Panguru MI Tanks in Chittoor District" as a contingent to the main work with SoR 2006-2007 with necessary provisions and works out to Rs.9271.03 lakhs and after deducting the original tender percentage of (-) 7.11 % it worked out to Rs.8635.28 lakhs (Rs.9271.03 lakhs with SSR 2006-07 and after deducting tender discount @ (-) 7.11 % (Rs.9271.03 Lakhs - Rs.635.74 lakhs= Rs.8635.28 lakhs) and also requested the Government for approval of the estimate for an amount of Rs.8635.28 lakhs and permission to entrust the work to the existing agency viz., M/s Progressive Construction Limited, Hyderabad as recommended by the Joint meeting of SLSC and IBM Committee held on 17.11.2016.

3) The Government after careful examination of the proposal and based on the recommendations of the Joint meeting of the SLSC and IBM Committee, hereby accord sanction for contingent work of "Inletting 11 Nos of streams (which include 3 Nos sources already incorporated in original proposal) into Somasila Swarnamukhi Link Canal by constructing structures, widening of the canal to accommodate carrying capacity varying from 22.640 Cumecs to 20.963 Cumecs from Km 89.200 to Km 100.425, formation of

(PTO)

Balancing Reservoirs by combining Rajulapalem and Panguru MI Tanks in Chittoor District to the main work of Package No.17 for an amount of **Rs.8635.28 lakhs** (Rupees eighty six crores thirty five lakhs and twenty eight thousand only) (Estimate for Rs.9271.03 lakhs with SSR 2006-07 and after deducting tender discount @ (-) 7.11 % i.e., Rs.9271.03 Lakhs-Rs.635.74 lakhs =Rs.8635.28 lakhs) and also permit the Chief Engineer, NTRTGP Tirupathi to **entrust the above work to the existing agency viz., M/s Progressive Constructions Ltd., Hyderabad**.

4) The above expenditure is changeable under Head of Account "4700 Capital Outlay on Major Irrigation-01-Major Irrigation Commercial - MH.142 Somasila Swarnamukhi Link Canal Project – G.H.11 State Development Plan – SH 27 Canals and Distributaries – 530 Major works -531 Other expenditure".

5) The Chief Engineer, NTRTGP, Tirupati should ensure the correctness of the provisions, Rates, quantities of the subject work.

6) The Chief Engineer, NTRTGP, Tirupathi shall take necessary action accordingly.

7) This order issues with the concurrence of Finance (FMU-W.R.II) Department, vide their U.O.No.48022/90/FMU-W.R.II/2017, dated:16.08.2017.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To:
The Chief Engineer, NTRTGP, Tirupathi.
Copy to:
The P.S to Hon'ble Minister (WRD).
The P.S. to Secretary to Govt., (WRD).
The Accountant General, A.P. Hyderabad
The Director of Works and Accounts
Ibrahimpatnam, Vijayawada.
The Finance (FMU-W.R.II) Department.
Sf/Sc.

// FORWARDED::BY ORDER //

SECTION OFFICER